COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2004

ESTIMATE SUMMARY 10:26:57
CONTID: C14135 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14135-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 75 WORK DAYS
COLFAX: PEORIA TO POTOMAC PERCENT TIME: 8.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STU M055-016
COLFAX: PEORIA TO POTOMAC
NAME OF ROAD: 040C
PROJECT COUNTIES: ADAMS, REGION 6 ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 06/14/2004
2500 E BRANNAN WAY DATE LET 04/08/2004 DATE WORK BEGAN 06/14/2004
DATE AWARDED 05/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 06/14/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,453,698.94 PARTICIPATING $ 42,667.09 $ 42,667.09
AWARD PROJECT AMT: ¢  1,328,899.94 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 2.94% TOTAL EARNINGS 42,667.09 42,667.09
FUNDS AVAILABLE: $ 1,411,031.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 42,667.09 42,667.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -149.18 -149.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 42,517.91 42,517.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 42,517.91 42,517.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,517.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00001 *REMOVAL OF STRUCTURE 14.000 0.000
EACH 0.000 0.00
255.32000 0.000 0.00
0010 202-00010 REMOVAL OF TREE 1.000 0.000
EACH 0.000 0.00
196.86000 0.000 0.00
0015 202-00015 *REMOVAL OF HEADWALL 3.000 0.000
EACH 0.000 0.00
371.21000 0.000 0.00
0020 202-00027 *REMOVAL OF RIPRAP 44.000 0.000
SY 0.000 0.00
11.76000 0.000 0.00
0025 202-00035 *REMOVAL OF PIPE 2,359.000 0.000
LF 0.000 0.00
5.42000 0.000 0.00
0030 202-00037 *REMOVAL OF END SECTION 9.000 0.000
EACH 0.000 0.00
123.74000 0.000 0.00
0035 202-00155 *REMOVAL OF WALL 94.000 0.000
LF 0.000 0.00
21.92000 0.000 0.00
0040 202-00200 *REMOVAL OF SIDEWALK 482.000 0.000
SY 0.000 0.00
3.69000 0.000 0.00
0045 202-00203  *REMOVAL OF CURB AND GUTTER 1,713.000 0.000
LF 0.000 0.00
2.54000 0.000 0.00
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 345.000 0.000
sY 0.000 0.00
4.51000 0.000 0.00
0055 202-00220  *REMOVAL OF ASPHALT MAT 4,946.000 0.000
SY 0.000 0.00
5.45000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 0.000 0.00
40.91000 0.000 0.00
0065 202-01000 *REMOVAL OF FENCE 3,992.000 0.000
LF 3,673.000 16,822.34
4.58000 3,673.000 16,822.34
0070 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
377.86000 0.000 0.00
0075 202-04002 CLEAN CULVERT 9.000 0.000
EACH 0.000 0.00
614.48000 0.000 0.00
0080 202-04005 CLEAN VALVE BOX 4.000 0.000
EACH 0.000 0.00
101.04000 0.000 0.00
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,327.000 0.000
cY 0.000 0.00
6.12000 0.000 0.00
0090 203-00100 *MUCK EXCAVATION 78.000 0.000
cy 0.000 0.00
6.05000 0.000 0.00
0095 203-01100 *PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
84.67000 0.000 0.00
0100 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
91.34000 0.000 0.00
0105 203-01510 BACKHOE 40.000 0.000
HOUR 0.000 0.00
95.43000 0.000 0.00
0110 203-01597 *POTHOLING 60.000 0.000
HOUR 15.000 2,625.00

175.00000 15.000 2,625.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERIAL (CLASS A) 7.000 0.000
cy 0.000 0.00
38.09000 0.000 0.00
0120 207-00205 *TOPSOIL 1,936.000 0.000
cYy 0.000 0.00
6.99000 0.000 0.00
0125 208-00011 *EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
8.18000 0.000 0.00
0130 208-00020 *SILT FENCE 5,239.000 0.000
LF 2,340.000 2,269.80
0.97000 2,340.000 2,269.80
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
526.66000 0.000 0.00
0140 208-00050 *STORM DRAIN INLET PROTECTION 25.000 0.000
EACH 0.000 0.00
71.58000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
511.32000 0.000 0.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,533.95000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
2,924.73000 0.000 0.00
0160 210-00035 RESET WATER METER 2.000 0.000
EACH 0.000 0.00
511.32000 0.000 0.00
0165 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
613.58000 0.000 0.00



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
92.04000 0.000 0.00
0175 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00
295.78000 0.000 0.00
0180 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
158.61000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 2.400 0.000
ACRE 0.000 0.00
552.23000 0.000 0.00
0190 213-00002 *MULCHING (WEED FREE HAY) 2.400 0.000
ACRE 0.000 0.00
506.20000 0.000 0.00
0195 213-00061 *MULCH TACKIFIER 720.000 0.000
LB 0.000 0.00
1.07000 0.000 0.00
0200 218-00000 *NOXIOUS WEED MANAGEMENT 1.000 0.000
LS 0.000 0.00
6,442.59000 0.000 0.00
0205 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
65.69000 0.000 0.00
0210 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,581.000 0.000
TON 0.000 0.00
27.18000 0.000 0.00
0215 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 455.000 0.000
GAL 0.000 0.00
1.26000 0.000 0.00
0220 412-01100 *CONCRETE PAVEMENT (11 INCH) 545.000 0.000
sy 0.000 0.00
49.44000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 506-00209 *RIPRAP (9 INCH) 7.600 0.000
cy 0.000 0.00
53.72000 0.000 0.00
0230 506-00218 *RIPRAP (18 INCH) 10.500 0.000
cY 0.000 0.00
50.76000 0.000 0.00
0235 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000
LF 0.000 0.00
27.17000 0.000 0.00
0240 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 610.000 0.000
LF 0.000 0.00
21.31000 0.000 0.00
0245 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 552.000 0.000
LF 0.000 0.00
24.94000 0.000 0.00
0250 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,298.000 0.000
LF 0.000 0.00
29.70000 0.000 0.00
0255 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,436.000 0.000
LF 0.000 0.00
35.10000 0.000 0.00
0260 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,342.000 0.000
LF 0.000 0.00
46.35000 0.000 0.00
0265 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
942.87000 0.000 0.00
0270 603-15021 *21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 27.000 0.000
LF 0.000 0.00
35.07000 0.000 0.00
0275 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00

2,120.94000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 6.000 0.000
EACH 0.000 0.00
3,583.31000 0.000 0.00
0285 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 17.000 0.000
EACH 0.000 0.00
6,293.29000 0.000 0.00
0290 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000
EACH 0.000 0.00
3,603.46000 0.000 0.00
0295 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 0.000
EACH 0.000 0.00
3,997.17000 0.000 0.00
0300 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,912.80000 0.000 0.00
0305 607-11580 *FENCE (TEMPORARY) 450.000 0.000
LF 0.000 0.00
5.98000 0.000 0.00
0310 607-11672 *FENCE WOOD (SOUND BARRIER) (72 INCH) 440.000 0.000
LF 0.000 0.00
62.59000 0.000 0.00
0315 608-00000 *CONCRETE SIDEWALK 5,540.000 0.000
SY 0.000 0.00
27.82000 0.000 0.00
0320 608-00010 *CONCRETE CURB RAMP 179.000 0.000
sy 0.000 0.00
60.90000 0.000 0.00
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 246.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,088.000 0.000
LF 0.000 0.00

9.25000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-24008 *GUTTER TYPE 2 (8 FOOT) 55.000 0.000
LF 0.000 0.00
33.59000 0.000 0.00
0340 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,517.000 0.000
SF 0.000 0.00
2.86000 0.000 0.00
0345 612-00001 *DELINEATOR (TYPE I) 9.000 0.000
EACH 0.000 0.00
20.45000 0.000 0.00
0350 614-00011 *SIGN PANEL (CLASS I) 74.000 0.000
SF 0.000 0.00
15.34000 0.000 0.00
0355 614-00012 *SIGN PANEL (CLASS II) 57.000 0.000
SF 0.000 0.00
20.45000 0.000 0.00
0360 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 119.000 0.000
LF 0.000 0.00
12.27000 0.000 0.00
0365 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 16.000 0.000
LF 0.000 0.00
35.79000 0.000 0.00
0370 619-50160 *2 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
10.23000 0.000 0.00
0375 619-50320 *4 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
16.36000 0.000 0.00
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.175 2,979.16
17,023.78000 0.175 2,979.16
0385 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00

36,921.16000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,557.86000 0.000 0.00
0395 627-00005 *EPOXY PAVEMENT MARKING 33.000 0.000
GAL 0.000 0.00
81.81000 0.000 0.00
0400 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 216.000 0.000
GAL 0.000 0.00
34.77000 0.000 0.00
0405 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,081.000 0.000
SF 0.000 0.00
8.13000 0.000 0.00
0410 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 335.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.20000 0.000 0.00
0415 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,370.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
7.67000 0.000 0.00
0420 630-00000 *FLAGGING 800.000 0.000
HOUR 13.000 279.24
21.48000 13.000 279.24
0425 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 0.000
HOUR 0.000 0.00
58.29000 0.000 0.00
0430 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,022.63000 0.000 0.00
0435 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 5.000 230.10
46.02000 5.000 230.10
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 3.000 782.31

260.77000 3.000 782.31
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 0.000 0.00
51.13000 0.000 0.00
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000
EACH 10.500 751.59
71.58000 10.500 751.59
0455 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 0.000
SF 20.000 409.00
20.45000 20.000 409.00
0460 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 357.93
715.85000 0.500 357.93
0465 630-80359 *PORTABLE MESSAGE SIGN PANEL 10.000 0.000
DAY 0.000 0.00
138.06000 0.000 0.00
0470 630-80360 *DRUM CHANNELIZING DEVICE 300.000 0.000
EACH 150.000 4,602.00
30.68000 150.000 4,602.00
0475 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 50.000 613.50
12.27000 50.000 613.50
0480 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
869.24000 0.000 0.00
0485 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 0.000 0.00
20,452.67000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 06/30/2004
PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 11,074.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70060 F/A ADJUST UTILITIES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,307,108.02 $ 32,721.97 8 32,721.97

CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0525 202-00010 REMOVAL OF TREE 4.000 0.000
EACH 0.000 0.00
196.86000 0.000 0.00
0530 203-00100 *MUCK EXCAVATION 900.000 0.000
cY 0.000 0.00
6.05000 0.000 0.00
0535 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,743.000 0.000
TON 0.000 0.00
27.18000 0.000 0.00
0540 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 237.000 0.000
GAL 0.000 0.00
1.26000 0.000 0.00
CAT 0280 CURRENT AMT $ 135,445.80 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,922.48

8,922.48000 1.000 8,922.48
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PROJECT: STU M055-016 ESTIMATE NO: 0001 10:26:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0550 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,022.64
511.32000 2.000 1,022.64
0555 700-70222 F/A CELLULAR PHONE SERVICE 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 11,145.12 $ 9,945.12 % 9,945.12
PROJECT TOTAL CURRENT AMT $ 1,453,698.94 $ 42,667.09 S 42,667.09




